

## CAGAYAN DE ORO CITY WATER DISTRICT

*Corrales Ave., Cagayan de Oro City*

### PROJECTS/PROGRAM/ACTIVITIES STATUS

*2017Projects(as of Dec 30 2017)*

REFERENCE		Implementing Agency	PROJECT DESCRIPTION	LOCATION	BENEFICIARIES / REQUESTING PARTY	Undertaken by	PROJECT COST	DURATION			PROJECT STATUS	Key Result Areas
W.O. No.	Date							Duaration /POW	Target Date to Start / Started	Target / Date of Completion		
17-002-F	23-Jan-17	COWD/Engineering Dept.	<b>Prop. 100mm Service Line w/ 1 unit MSO</b>	Z-1, Barra, Opol	Pablita Obsioma & residents of Z1 Barra, Opol	Administration	448,117.00	31 wd = 203 md	12/4/17		<b>in progress</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-003-F	23-Jan-17	COWD/Engineering Dept.	<b>Prop. 100mm Distribution Line</b>	P-12, Baloy, Tablon	Jeanelyn Palad, Leilani dela Torre, et.al.	Administration	444,092.00	35 wd = 231 md	12/14/17		<b>in progress</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-004-F	24-Jan-17	COWD/Engineering Dept.	<b>Prop. 63mm Service Line w/ 1 unit MSO</b>	Z-7, Canitoan	Christine Flores & residents of Z7 Canitoan	Administration	38,574.00	2 WD = 17 MANDAYS	12/18/17	12/20/17	<b>COMPLETED</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-006-D	03-Feb-17	COWD/Engineering Dept.	<b>Prop. Temporary Motorcycle Shedhouse w/ Working Area &amp; Guardhouse Extension</b>	Kauswagan, CDO		Administration	193,477.00	22 wd = 144 md	9/13/17		<b>in progress</b>	Integrity of the environment and climate change adaptation and mitigation Transparent, accountable and participatory governance.
17-007-F	07-Feb-17	COWD/Engineering Dept.	<b>Prop. 63mm Service Line w/ 1 unit MSO</b>	Public Market, Lapasan		Administration	5,409.00	2wd = 13 mandays			<b>for cancellation</b>	submitted cancellation letter dated July 2017
17-009	08-Feb-17	COWD/Engineering Dept.	<b>Propose Temporary Ofc. &amp; Comfort Room</b>	Kauswagan, CDO		Administration	177,901.00	20wd=105 mandays	2/16/17	9/8/17	<b>COMPLETED</b>	Just and lasting peace and the rule of law Transparent, accountable and participatory governance.
17-016-F	16-Feb-17	COWD/Engineering Dept.	<b>Prop. Temporary Water Connection at COWD Parking area</b>	Kauswagan, CDO		Administration		1 wd	2/18/17	2/18/17	<b>COMPLETED</b>	Just and lasting peace and the rule of law
17-018-F	14-Feb-17	COWD/Engineering Dept.	<b>Prop. 50 mm Public Stub-out</b>	San Guillermo St., Kauswagan	residents of San Guillermo, Kauswagan	Administration	40,198.00	3 wd = 8 mandays	5/8/17	5/10/17	<b>COMPLETED</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.

## CAGAYAN DE ORO CITY WATER DISTRICT

*Corrales Ave., Cagayan de Oro City*

### PROJECTS/PROGRAM/ACTIVITIES STATUS

*2017Projects(as of Dec 30 2017)*

REFERENCE		Implementing Agency	PROJECT DESCRIPTION	LOCATION	BENEFICIARIES / REQUESTING PARTY	Undertaken by	PROJECT COST	DURATION			PROJECT STATUS	Key Result Areas
W.O. No.	Date							Duaration /POW	Target Date to Start / Started	Target / Date of Completion		
17-020-F	21-Feb-17	COWD/Engineering Dept.	<b>Prop. 150mm Pipeline Interconnection</b>	CM Recto St., Cor. Osmeña St.	residents of Recto - Osmeña Sts.	Administration	23,812.00	5 WD = 51 mandays	3/19/17	3/15/17	<b>COMPLETED</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-021	27-Feb-17	COWD/Engineering Dept.	<b>Prop. Installation of 1 unit 75mm Blow-off Valve</b>	22nd-21st st. Nazareth	residents of 22nd - 21st sts. Nazareth	Administration	89,275.00	8 wd = 43 mandays			<b>not started</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-023-D	01-Mar-17	COWD/Engineering Dept.	<b>Prop. Comm'l. Dept. Ofc. Modification</b>	Admin Bldg.		Administration	164,130.00	5wd= 32.5 mandays			<b>not started</b>	Just and lasting peace and the rule of law Transparent, accountable and participatory governance.
17-24-D	01-Mar-17	COWD/Engineering Dept.	<b>Prop. Temp. Office Electrical Lay-out</b>	Back of Toyota		Administration	42,032.55	5 wd = 17 mandays	6/7/17	9/14/17	<b>COMPLETED</b>	Just and lasting peace and the rule of law
17-026-D	23-Mar-17	COWD/Engineering Dept.	<b>Prop. Window Grilles</b>	Metering Repair Section		Administration	21,358.00	5 wd= 19 mandays	5/22/17	9/27/17	<b>COMPLETED</b>	Just and lasting peace and the rule of law
17-027-D	23-Mar-17	Contract out	<b>Prop. Old Booster Perimeter Fence</b>	COWD Macasandig		contract out	-		9/20/17	11/25/17	<b>COMPLETED</b>	Integrity of the environment and climate change adaptation and mitigation
17-028-D	05-Apr-17	COWD/Engineering Dept.	<b>Prop. Gravel Fill</b>	PW&7, Biasong Macasandig		Administration	47,197.00	3 wd=11 mandays	9/13/17	10/5/17	<b>COMPLETED</b>	Integrity of the environment and climate change adaptation and mitigation
17-029-D	05-Apr-17	COWD/Engineering Dept.	<b>Prop. Cabinets</b>	Metering Repair Section		Administration	156,573.00	5 wd = 17 mandays			<b>in progress</b>	Just and lasting peace and the rule of law
17-030-D	12-Apr-17	COWD/Engineering Dept.	<b>Prop. City Drainage cover</b>	COWD Admin bldg.		Administration	21,358.00	5wd=19 wd	5/15/17	5/18/17	<b>COMPLETED</b>	Integrity of the environment and climate change adaptation and mitigation
17-033-D	02-May-17	COWD/Engineering Dept.	<b>Prop. 150mm Pipeline Interconnection</b>	Grand City Hotel, Macahambus	Cris Michael Rañises (for private hotel)	Administration	98,846.00	7cd = 71 mandays	6/8/17	7/14/17	<b>COMPLETED</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.

## CAGAYAN DE ORO CITY WATER DISTRICT

*Corrales Ave., Cagayan de Oro City*

### PROJECTS/PROGRAM/ACTIVITIES STATUS

*2017Projects(as of Dec 30 2017)*

REFERENCE		Implementing Agency	PROJECT DESCRIPTION	LOCATION	BENEFICIARIES / REQUESTING PARTY	Undertaken by	PROJECT COST	DURATION			PROJECT STATUS	Key Result Areas
W.O. No.	Date							Duaration /POW	Target Date to Start / Started	Target / Date of Completion		
17-034-D	05-May-17	COWD/Engineering Dept.	<b>Prop. Polycarbonate Roofing</b>	COWD Admin bldg.		Administration	18,509.00	2 wd = 8 mandays			<b>not started</b>	Integrity of the environment and climate change adaptation and mitigation
17-035-d	23-May-17	COWD/Engineering Dept.	<b>Prop. 150mm Distribution Line</b>	St. Ignatius St. Kauswagan	Bria flats condominium residents	Administration	264,519.00	13 wd = 122 mandays			<b>not started</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-036-D	23-May-17	COWD/Engineering Dept.	<b>Prop. 150mmØ &amp; 100mmØ Distribution Line w/ 2 units MSO</b>	JR Borja Extn. Camaman-an	residents of Cronin, Camaman-an	Administration	645,660.00	45 wd = 287 mandays			<b>not started</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-037-D	25-May-17	COWD/Engineering Dept.	<b>Prop. Chlorine Shedhouse</b>	Booster Macasandig		Administration	202,252.00	20 wd = 30 mandays			<b>not started</b>	Integrity of the environment and climate change adaptation and mitigation
17-038-D	23-May-17	COWD/Engineering Dept.	<b>Prop. Restoration of Conc. Pavement</b>	Sta. Cecilia Subd. JR Borja Extn.		Administration	30,047.00	3 wd=11 mandays			<b>not started</b>	Integrity of the environment and climate change adaptation and mitigation
17-039-F	05-Jun-17	COWD/Engineering Dept.	<b>Prop. 63mm Service Line w/ 1 unit MSO</b>	Zone3, Doña Aurora St. Agusan	Alberto Serato & residents of Z3 Agusan	Administration	40,557.00	5 wd = 17 mandays	10/26/17	10/26/17	<b>COMPLETED</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-043	19-Jul-17	COWD/Engineering Dept.	<b>Prop. Pipeline Realignment of 300mmØ Steel Pipe</b>	Agusan Bridge	residents of Agusan and nearby Barangays	Administration	732,384.00	20 wd =173 mandays	14-Oct-17		<b>in progress</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-044-F	20-Jul-17	COWD/Engineering Dept.	<b>Prop. 63mm Service Line w/ 1 unit MSO</b>	Zone 4 Pagatpat	Jaime Carmelotes and residents of Z4 Pagatpat	Administration	71,631.00	7 wd = 72 mandays	12/6/17	12/6/17	<b>COMPLETED</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.

## CAGAYAN DE ORO CITY WATER DISTRICT

Corrales Ave., Cagayan de Oro City

### PROJECTS/PROGRAM/ACTIVITIES STATUS

2017Projects(as of Dec 30 2017)

REFERENCE		Implementing Agency	PROJECT DESCRIPTION	LOCATION	BENEFICIARIES / REQUESTING PARTY	Undertaken by	PROJECT COST	DURATION			PROJECT STATUS	Key Result Areas
W.O. No.	Date							Duaration /POW	Target Date to Start / Started	Target / Date of Completion		
17-045-F	20-Jul-17	COWD/Engineering Dept.	<b>Prop. 63mm Service Line w/ 1 unit MSO</b>	Singapore Village, Balulang	Nelyn Alzula and residents of Singapore Balulang	Administration	83,746.05	8wd = 47 mandays	12/12/17	12/15/17	<b>COMPLETED</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-047-F	07-Aug-17	COWD/Engineering Dept.	<b>Prop. 75mmØ Distribution Line with 4 Units Meter Stub-out</b>	Sabanal Compound, Pasil Road, Kauswagan	residents of Sabanal Compound (100+)	Administration	269,977.42	15 wd = 129 mandays			<b>not started</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-058-F	15-Aug-17	COWD/Engineering Dept.	<b>Prop. 63mmØ Service Line w/ 1 Unit Meter Stub-out</b>	Zone 2 Kauswagan	Perfecto Jose Clan Livelihood Association / Edsel Jose Sison	Administration	38,698.00	2 wd = 7.5 mandays	10-Nov-17	14-Nov-17	<b>completed</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-059-F	15-Aug-17	COWD/Engineering Dept.	<b>Prop. 1 Unit 50mmØ Meter Stub-out</b>	Linear Park Zone 2, Brgy. 22	residents along Bitanag Creek, Brgy. 22	Administration	60,473.73	2 wd = 15.5 mandays			<b>not started</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-060-F	22-Aug-17	COWD/Engineering Dept.	<b>Prop. 100mmØ Distribution Line with 3 Units 50mmØ Meter Stub-out</b>	Tejero St.	residents of Tejero St.	Administration	450,550.20	26wd = 204 mandays			<b>not started</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-061-F	22-Aug-17	COWD/Engineering Dept.	<b>Prop. 75mm Distribution Line w/ 2 units 50mmØ Meter Stub-outs</b>	Zone 1 Balulang	for residents of Z1 Balulang	Administration	394,026.40	27wd = 272 mandays			<b>not started</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.

## CAGAYAN DE ORO CITY WATER DISTRICT

Corrales Ave., Cagayan de Oro City

### PROJECTS/PROGRAM/ACTIVITIES STATUS

2017Projects(as of Dec 30 2017)

REFERENCE		Implementing Agency	PROJECT DESCRIPTION	LOCATION	BENEFICIARIES / REQUESTING PARTY	Undertaken by	PROJECT COST	DURATION			PROJECT STATUS	Key Result Areas
W.O. No.	Date							Duaration /POW	Target Date to Start / Started	Target / Date of Completion		
17-062-F	22-Aug-17	COWD/Engineering Dept.	<b>Prop. 63mmØ Service Line w/ 1 Unit Meter Stub-out</b>	Purok 6 Gusa	members of Purok 6 Gusa Urban Poor Association, Inc. (PUPSAI)	Administration	123,636.00	5 wd = 42.5 mandays	04-Dec-17	12-Dec-17	<b>completed</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-063-F	22-Aug-17	COWD/Engineering Dept.	<b>Prop. 50mmØ Service Line with 1 Unit 50mmØ Meter Stub-out</b>	Palalan, Lumbia	residents of Palalan, Lumbia	Administration	67,003.00	5 wd = 32 mandays			<b>completed</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-064-F	05-Sep-17	COWD/Engineering Dept.	<b>Prop. Additional 500mmØ RCP Culvert for Drainage Line</b>	PW#15, Calaanan		Administration	144,105.00	10 wd = 66 mandays	04-Oct-17	21-Dec-17	<b>completed</b>	Integrity of the environment and climate change adaptation and mitigation
17-065-F	22-Sep-17	COWD/Engineering Dept.	<b>Prop. Replacement of Existing Big Mechanical Meters with 50mmØ Electromagnetic Flowmeters</b>	Cagayan de Oro City		contract out	2,147,860.00				<b>others</b>	Transparent, accountable and participatory governance.
17-066-D	22-Sep-17	COWD/Engineering Dept.	<b>Prop. 8 Units Data Logger Enclosure</b>	3rd Floor COWD Admin Bldg. Corrales Ave.		Administration	18,883.00	2 wd = 8 mandays	31-Jul-17	09-Aug-17	<b>completed</b>	Transparent, accountable and participatory governance.
17-067-D	02-Oct-17	COWD/Engineering Dept.	<b>Prop. Christmas Decoration 2017</b>	COWD Offices		Administration	104,697.00	7 wd = 48 mandays			<b>for cancellation</b>	
17-068-F	12-Oct-17	COWD/Engineering Dept.	<b>Prop. Replacement of Existing Stuck-up Big Mechanical Water Meter with 50mmØ Electromagnetic Flow meter</b>	Harbor Lights & Fresno Parkview Subd.		contract out	403,065.00	50 wd = 163 mandays			<b>not started</b>	Transparent, accountable and participatory governance.
17-069-D	13-Oct-17	COWD/Engineering Dept.	<b>Prop. Concrete Pavement Restoration &amp; Asphalt Overlay</b>	Vamenta Blvd.		Administration	20,408.00	3 wd = 12 mandays			<b>not started</b>	Integrity of the environment and climate change adaptation and mitigation
17-070-F	18-Oct-17	COWD/Engineering Dept.	<b>Prop. Temporary Realignment of 300mmØ Steel Pipe</b>	Umalag Bridge, Tablon		Administration	905,214.00	25 wd = 214 mandays			<b>not started</b>	Integrity of the environment and climate change adaptation and mitigation
17-072-D	30-Oct-17	COWD/Engineering Dept.	<b>Prop. Rainwater Harvesting</b>	PW#10 PN Roa Calaanan		Administration	69,811.65	11 wd = 35 mandays			<b>not started</b>	Integrity of the environment and climate change adaptation and mitigation

## CAGAYAN DE ORO CITY WATER DISTRICT

*Corrales Ave., Cagayan de Oro City*

### PROJECTS/PROGRAM/ACTIVITIES STATUS

*2017Projects(as of Dec 30 2017)*

REFERENCE		Implementing Agency	PROJECT DESCRIPTION	LOCATION	BENEFICIARIES / REQUESTING PARTY	Undertaken by	PROJECT COST	DURATION			PROJECT STATUS	Key Result Areas
W.O. No.	Date							Duaration /POW	Target Date to Start / Started	Target / Date of Completion		
17-073-F	03-Nov-17	COWD/Engineering Dept.	<b>Prop. Realignment of Steel Pipelines</b>	Bigaan Bridge, Cugman & Gusa		Administration	4,048,484.00	65 wd = 501 mandays			<b>not started</b>	Integrity of the environment and climate change adaptation and mitigation
17-074-F	10-Nov-17	COWD/Engineering Dept.	<b>Prop. Additional 50mmØ Service Line with 1 Unit 50mmØ Meter Stub-out</b>	Purok 12 Baloy, Tablon	residents of Purok 12 Baloy, Tablon	Administration	27,806.00	2 wd = 15 mandays	04-Dec-17	15-Dec-17	<b>COMPLETED</b>	Poverty reduction and empowerment of the poor and vulnerable Rapid, inclusive and sustained economic growth Transparent, accountable and participatory governance.
17-075-D	10-Nov-17	COWD/Engineering Dept.	<b>Prop. New Power Pedestal</b>	PW#32, Bayanihan Village Phase 1		Administration	69,970.05	10 wd = 46 mandays			<b>Completed</b>	Integrity of the environment and climate change adaptation and mitigation
17-076-D	15-Nov-17	COWD/Engineering Dept.	<b>Prop. Water Supply System</b>	Bulua National High School, Bulua	Bulua National High School, Bulua	Administration	1,194,834.00	60 cd =				Rapid, inclusive and sustained economic growth
17-078-D	16-Nov-17	COWD/Engineering Dept.	<b>Prop. Rehabilitation of Perimeter Fence</b>	COWD Shop, Kauswagan		Administration	264,989.40	31 wd = 149 mandays			<b>not started</b>	Integrity of the environment and climate change adaptation and mitigation